
	Description:	 JTT supplied shutdown planning, engineering, materials, site 
management and labor to accomplish the shutdown:

	 Highlight: 	 JTT replaced 50 linear feet in the Reactor External Riser using hydro-
demolition.  This innovative JTT demolition method effectively reduced 
the typical manual tear-out schedule by 10 days!

	 Scope:	 A total of 4000 square feet of refractory lining was repaired or replaced.

	 Safety:	 0 Recordables, 3 First Aids
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